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A38/A4019 Junction Improvements at Coombe Hill                                                                                                                                                                                                                                                                                                                              

TTRO SCHEDULE 
Between 16th June 2025 and 16th December 2026 (18 months), the following roads will be subject to temporary traffic orders as per details listed below. Advanced warning of dates will be displayed by signs on site.  
	Road number and name
	From
	To
	Total 

distance
	Parish
	Type of Restriction
	Proposed timings
	Number of days/nights

	A4019, Swan Inn to the Gloucester Old Spot, Coombe Hill

	
	Jct A38 Tewkesbury Road
	Jct Boddington Road
	1.2km
	Leigh CP, Elmstone Hardwicke CP, Boddington CP
	Road Closure
	24/7
	14 weeks in total 

Works duration as per provided Phasing plan and indicative construction programme.

	
	Jct A38 Tewkesbury Road 
	A point 100m South East on A4019
	100m
	Leigh CP, Elmstone Hardwicke CP, Boddington CP
	Footway Closures (northern and southern sides)


	24/7
	15 weeks in total

Works duration per construction section as per provided Phasing plan and indicative construction programme.

	
	Jct A38 Tewkesbury Road 
	A point 350m South East on A4019
	350m 
	Leigh CP, Elmstone Hardwicke CP, Boddington CP
	Road Closure
	Weekend Day & Night

20:00 – 23:00


	3 weeks in total

Maximum 6 Weekend Days and 15 Nights

Works duration per construction section as per provided Phasing plan and indicative construction programme.

	A38, Tewkesbury Road, Coombe Hill

	
	Jct Pancake Lane 
	Jct Cursey Lane
	2.33km
	Leigh CP
	Road Closure
	Nights

20:00 – 06:00


	Maximum 6 night closures in total

	
	Jct Villard Close
	o/s The Old Station
	130m
	Leigh CP
	Footway closure (East side, north)

(When path is closed, an alternative route will be in place)


	24/7
	9 weeks in total

Works duration as per provided Phasing plan and indicative construction programme.

	
	Jct Villard Close
	o/s The Old Station
	130m
	Leigh CP
	Footway closure (East side, south)

(When path is closed, an alternative route will be in place)


	24/7
	5 weeks in total

Works duration as per provided Phasing plan and indicative construction programme.

	
	Jct Villard Close
	o/s The Old Station
	130m
	Leigh CP
	Footway closure (East side, north outside Vistry Homes)

(When path is closed, an alternative route will be in place)


	24/7
	5 weeks in total

Works duration as per provided Phasing plan and indicative construction programme.

	
	Jct Villard Close
	o/s The Old Station
	130m
	Leigh CP
	Footway closures (West side, north) 

(When path is closed, an alternative route will be in place)


	24/7
	6 weeks in total

Works duration per construction section as per provided Phasing plan and indicative construction programme.

	
	Jct Villard Close
	o/s The Old Station
	130m
	Leigh CP
	Footway closures (West side, south) 

(When path is closed, an alternative route will be in place)


	24/7
	10 weeks in total

Works duration per construction section as per provided Phasing plan and indicative construction programme.

	
	Jct Pancake Lane
	Jct Cursey Lane
	2.33km
	Leigh CP
	Road Closure
	Weekend Day & Night

20:00 – 23:00


	3 weeks in total

Maximum 6 Weekend Days and 15 Nights

Works duration per construction section as per provided Phasing plan and indicative construction programme.

	U40442, The Wharf Lane, The Leigh

	
	Jct A38 Tewkesbury Road
	The Wharf Lane – termination of road
	165m
	Leigh CP
	Road Closure
	Weekend Day & Night

20:00 – 23:00


	3 nights in total

Maximum 2 Weekend Days and 1 Night
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